Budget Impact of Removing Visible Vermiculite in Soil for 2007 Construction Season

Total Soil Volumes Govt Cost E
# of No visible verm. With visible Total Cost - No | Avg cost/prop - | Total Cost- | Avg cost/prop - Increase in
Task Order properties (cy) verm. (cy) Increase (cy) visible No visible With visible With visible Cost
TO 42 28 5,118 5,298 180 $ 817,000 | $ 29,1791 $ 820,000 | § 29,286 | $ 3,000
TO 43 30 6,253 7,959 1,706 $ 1,089,673 | § 36,322 | $ 1,204,962 | $ 40,165|% 115,289
TO 44 30 5,516 11,135 5,619 $ 1,010,401 | § 33680 | $ 1,485,855 | § 49,529 | $ 475,454
Total to Date 88 7,505 $ 2,917,074 $ 3,510,817 $ 593,743
Removal Cost Budget Impact
Total Cost Impact of # props Avg cost/prop - Total Cost - Avg cost/prop - | Total Cost - with Increase in $60,000
Removing Visible remaining budgetea budgeted with visible* visible budget
TOs To Date 88 $ 32000 $ 2,816,000 - $ 3,510,817 | $ 694,817 |currently included in budget
Future TOs 82 $ 32000 $ 2,624,000 | $ 49,529 | $ 4,061,337 | $ 1,437,337 | not yet incorporated into budget $50,000 -
Total Budget 170 $ 5,440,000 $ 7,572,154 | $ 2,132,154 !
*using TO 44 Avg cost/prop
$40,000 -
add in incr for other areas - fill, topsoil, disposal, etc. @ Avg cost/prop -
#of No visible verm.  With visible Avg Removal $30,000 1 No visible
Task Order properties (cy) verm. (cy) Increase (cy) Vol/Prop (cy) B Avg cost/prop -
TO 42 28 5,118 5,298 180 189 With visible
TO 43 30 6,253 7,959 1,706 265 $20,000 1
TO 44 30 5,516 11,135 5,619 371
Total to Date 88 16,887 24,392 7,505
$10,000 -
Future TOs 82 15,077 30,436 15,359 371 using TO 44 avg vol/prop
Total 170 31,964 54,828 22,864
$, 4
TO 42 TO 43 TO 44
estimated breakdown of With visible Vol funded in Vol short in Cost short
Fill and Topsoil Fill/Topsoil using TO 42 verm. (cy) budget (cy) budget (cy) Cost/cy (estimated)
Total CY fill need 97 44% 23,956 16,667 7,290 9.75 § 71,073
Total CY topsoil need 125 56% 30,871 20,000 10,871 $ 27.00 $ 293,529
222 100% 54,828 36,667 18,161 $ 364,602 not yet incorporated into budget
#of Add'l Hydroseed Total Add'l Total Add'l Avg. Add'l
Landscaping properties Add'l Sod Area Cost/sf Add'l Cost Sod Area Cost/sf Cost Landscaping cost/prop
TO 44 30 44,851 $ 040 $ 17,940.40 84,644 $ 010 $ 8,464 $ 26,405 $ 880
Future TOs 82 $ 72,173
$ 98,578 not yet incorporated into budget
With visible Vol funded in Vol short in
Mine Ops Disposal verm. (cy) budget (cy) budget Cost short
Add'l Soil Disposal 54,828 30,000 24,828
# of Area 19 options  each option 5,000 cy $40K/option 5 $ 200,000 not yet incorporated into budget
Total Increase Removal Fill & Topsoil Landscaping Disposal Total Increase [EY
$ 1,437,337 % 364,602 % 98578 § 200,000 _$ 2,200,000 o
\‘
N
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Notes: 8

1 The properties for TO 42 were specifically chosen because of little to no visible vermiculite

2 The buget currently estimates $32k/property for 2007 cleanups

3 If the trend of $50k/property continues, this could result in an additional $1.4M for the remaining Task Orders

4 Estimates in budget as of 4/24/07 version of budget
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